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Primary Clarifier and DAF 
Clarifier Rehabilitation Project

(CIP 16712)
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Background

20152018

Primary Clarifiers

Chlorine Contact Basins
DAF Clarifier
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Condition Assessment Findings
Primary Clarifiers

Concrete coating Mechanical components
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Condition Assessment Findings
DAF Clarifier

Mechanical components
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Rehabilitation Priorities
1. Primary Clarifiers

• Risks of structural damage to steel mechanical 
components

• Corrosive environment
2. DAF Clarifier

• Risk of deterioration of steel mechanical components –
increased cost of repair
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Project Overview
Engineer’s Estimate:  $1,200,000
General Project Scope:
• Primary Clarifiers

– Repair and replace deteriorated mechanical components
– Remove and replace protective coatings on mechanical 

components (~15,000 SF)
• DAF Clarifier 

– Remove and replace protective coatings on mechanical 
components (~6,000 SF)
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Anticipated Schedule
Milestone Date
Notice Inviting Bids October 2019
Bid Opening November 2019
Award Construction December 2019
Notice to Proceed January 2020
Substantial Completion November 2020
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Recommendation
Approve Project, concur with staff's CEQA 
Determination, and authorize the General 
Manager to issue Notice Inviting Bids for the 
Primary Clarifier and DAF Clarifier 
Rehabilitation Project (CIP 16712).
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