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Public Input Process 4

Re-write RFP 4

BOS Approval/State Approval 6

Release RFP / RFP Due 8

Evaluation 2

Protest / Appeal 4

BOS Authorization to Negotiate 2

Negotiations 6

2010 AMBULANCE FRANCHISE PROCESS
RE-ISSUE RFP TIMELINE.

BOS Approval / Sign Contract 3
Ramp up for new contract 20

Total time required 59 Contract Ends

CURRENT AMBULANCE FRANCHISE CONTRACT EXPIRES ON FEBRUARY 28, 2011 (23 weeks)

34 WEEK CONTRACT REQUIRED TO MAINTAIN AMBULANCE SERVICES FOR COUNTY

2010 AMBULANCE FRANCHISE PROCESS
RE-ISSUE RFP TIMELINE.


