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Project Locations
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Project Locations
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= Pipe upstream from Lake Park overflow location
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Project Locations
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(Phase 2)
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Rd Hwy 
Crossing

Jefferson St

= Pipe upstream from Brown and Yount overflow location
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Project Locations

Rose Lane

Browns 
Valley Rd

Pear Tree area 
(Phase 2)
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(Phase 2)
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Rd Hwy 
Crossing

Jefferson St

Prince Court and 
Browns Valley Rd 

Overflows
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Project Overview
• General project scope

• District staff will perform construction management and 
inspection services for the project

Base Bid Bid Alternate Total Bid
Sewer main 
rehab/replacement

25,776 LF
(4.9 miles)

3,577 LF
(0.7 miles)

29,353
(5.6 miles)

Structures 51 15 66
Laterals 350 32 382
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Project Financials

BIDDER SUBMITTED
BID

1 Nu-Line Technologies $6,445,000

2 Cratus Inc $6,706,845

3 KJ Woods Construction $6,878,000

4 Ranger Pipelines Inc $9,025,310

5
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BID DATE:  11/21/2019 BID TIME:  2:00 PM

ENGINEER’S ESTIMATE $6,560,000
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Cost Evaluation
Project Scope Miles Laterals/

Mile
Cost/Mile

(millions $)

Basin L #1 Rehab only 1.7 73 0.72

Basin L #2 Rehab/Trench 1.8 105 1.33

Basin L #3 Rehab/Trench 2.5 94 1.11

Basin L #4 Rehab/Trench 4.2 143 0.98

Basin L #5 Rehab/Trench 1.4 80 1.3

2017  Project Rehab mostly 5.7 105 0.83

2018 Project Rehab only 6.1 98 0.77

2019 Project Rehab mostly 5.9 104 0.90

2020 Project Rehab only 5.6 70 1.16
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Anticipated Schedule
Milestone Date

Notice to Proceed January 2020

Begin Construction March 2020

Complete Construction October 2020

Accept Construction/ 
Presentation to Board

December 2020

Post-Construction Flow 
Monitoring

Winter 2020/2021
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Staff Recommendation
• Award the construction contract (base bid and bid 

alternate) to Nu-Line Technologies, LLC for the amount of 
$6,445,000 and authorize the General Manager to 
execute the Agreement with the Contractor and issue the 
Notice to Proceed, when appropriate.
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