EXHIBIT 3
FIRST AMMENDMENT TIMETABLE & MILESTONES 5/2020

NAPA SAN ponds - 24,5 MWac Floating PV - Estimated Schedule

Option to Lease agreement review

OLA Signature

Detailed engineering & submission

CAISO Cluster 12 Interconnection Application

PHASE 2 report results & Draft GIA

GlA-Generator Interconnection Agreement Signature

Metwork upgrades & Interconnection facaility works [PG&E) *

Surveys, Eng, Env, Permitting

PPA contract nego & signature

Lease execution

Procurement

Construction

Commissioning

06,2018
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* Subject to Phase 2 results report receipt for binding timeline from CAISO/PG&E

05/2020

Expected : 11/2021




