
 WEST NAPA PUMP STATION PROJECT

NAPA SANITATION DISTRICT
APEC JOB #2003

3 WEEK LOOK AHEAD 6/4/2020

Activity Resp. 5/31 6/1 6/2 6/3 6/4 6/5 6/6 6/7 6/8 6/9 6/10 6/11 6/12 6/13 6/14 6/15 6/16 6/17 6/18 6/19 6/20 6/21 6/22 6/23 6/24 6/25 6/26 6/27

Item  Description  Party SU M T W TH F SA SU M T W TH F SA SU M T W TH F SA SU M T W TH F SA NOTES

 

1 Mobilize X X X X X                

2 Temp power pole                 PGE says to use temp transformer

3 PGE hookup  PGE says to use temp transformer

4 Demolition    X X X X X X AC, 22"/24" lines

5 Pothole for temp bypass X X X

6 Temporary bypass piping     X X X X X X

7 Procure C-905/DI bypass materials X X X X X X X    Waiting for RFI 18.1

8 Submit SOR for plant shutdown X Waiting for RFI 18.1

9 24" FM connection  X

10 Antenae relocation     X     Tentative

11 Valve delivery            Shipping on 6/19

12 Steel pipe delivery Waiting for RFI 18.1

13 PGE primary conduit/inspection X X X X X Need info from Owner

14 Temp PGE transformer Need confirmation from PGE

15 Mobilize/Drive sheets X X X X X Tentative
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