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Browns Valley Trunk Project (CIP 14703) and West Napa 
Pump Station Project (CIP 17711) Update
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Contract Status

Item BVT WNPS

Original Contract $20,507,752 $7,662,305

Total CO’s $0 $0

Total Contract $20,507,752 $7,662,305

Paid to Date (including retention) $834,363 $876,419

Percent Paid 4% 11%
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Schedule
Item BVT WNPS

Pump Station
WNPS

Overall Project

Notice to Proceed March 30, 2020 March 30, 2020 March 30, 2020

Contract Days 560 489 574

Days Remaining 406 335 420

Substantial
Completion (Est) 

October 11, 2021 August 1, 2021 October 25, 2021

Percent of Days 
Expired

28% 31% 27%
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August Activities - Completed 
BVT WNPS

Complete water main 
installation on Sycamore St.

Completed excavation for wet 
well

Started pipe install on S. 
Coombs St.

Completed prep for subgrade 
and bar for slab 

Prep for Freeway Dr. tunneling Started wet well wall forms
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Upcoming and Ongoing Activities 
BVT WNPS

Sewer 
Installation –
S Coombs St.
(Crew 1)

Week of 8/10 –
10/5

Wall reinforcing 
and forms 

Week of 8/24 –
9/11

Microtunnel –
Freeway Dr. (Sub)

Week of 8/31 –
9/25

Pad and lower 
wall concrete pour 
and cure

Week of 9/14

Sewer Installation  
– Freeway Dr. 
(Crew 2)

Week of 8/31 –
10/9

Grading and 
conduit install for 
electrical building

Late September

Sewer Installation 
– Spruce St. 
(Crew 1)

Week of 9/14 –
10/9

Slab reinforcing
for electrical 
building

Late September



Slide 6

Outreach Activities
• Weekly stakeholder emails
• Weekly update to www.napasan.com/bvtproject
• Individualized outreach to stakeholders
• Facebook Post
• Notification Letters – Freeway Drive Tunneling 

NapaSan Board of Directors Meeting – September 2, 2020

http://www.napasan.com/bvtproject
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Questions and Comments
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