

# 2021 Collection System Rehabilitation Project (CIP 20703)



#### Napa Sanitation District Board of Directors Meeting December 2, 2020

NapaSan Board of Directors Meeting – December 2, 2020

Slide 1



# **Project Area**



NapaSan Board of Directors Meeting – December 2, 2020

Slide 2



### **Project Overview**

Item	Base Bid	Bid Alternate A	Bid Alternate B	<u>Total</u>
Sewer main	18,370 LF (3.5 miles) <i>1.3% of system</i>	1,895 LF (0.36 miles) <i>0.13% of system</i>	1,935 LF (0.37 miles) <i>0.13% of system</i>	22,200 LF (4.2 miles) 1.56% of system
Structures	70	5	6	81
Laterals	400	17	16	433

NapaSan staff will perform inspection for this project. Construction Management services will be provided by consultant (Psomas).

NapaSan Board of Directors Meeting – December 2, 2020

Slide 3



### **Project Financials**

Bid Date/Time: 11/17/2020, 2:00 PM

#### Engineer's Estimate:

\$6,600,000

	Bidder	Total Bid
1	KJ Woods Construction Inc.	\$4,918,000
2	Darcy & Harty Construction Inc.	\$5,084,316
3	Cratus Inc.	\$5,190,257
4	Ranger Pipelines Inc.	\$5,265,270
5	Precision Engineering Inc.	\$5,632,426
6	Burtech Pipeline Inc.	\$7,909,969

NapaSan Board of Directors Meeting – December 2, 2020



#### **Project Financials**

#### **Project Budget:**



ltem	Estimated Cost
Construction Contract	\$4,918,000
Construction Management	\$120,000
Staff time (design/inspection/admin.)	\$150,000
Total	\$5,368,000

Slide 5

NapaSan Board of Directors Meeting – November 18, 2020



#### **Anticipated Schedule**

Milestone	Date
Notice to Proceed	December 2020
Begin Construction	March 2021
Complete Construction	October 2021
Accept Completion / Presentation to Board	December 2021

NapaSan Board of Directors Meeting – December 2, 2020



## **Questions?**

Slide 7

NapaSan Board of Directors Meeting – December 2, 2020



# Recommendation (Item 8a)

Award the construction contract (base bid and bid alternates) for the 2021 Collection System Rehabilitation Project (CIP 20703) to KJ Woods Construction, Inc. for the bid amount of \$4,918,000 and authorize the General Manager to execute the Agreement with the Contractor and issue the Notice to Proceed, when appropriate.