May 1, 2008

Ms. Trish Hornisher Planner II Office of Conservation, Development & Planning 1195 Third St. Suite 210 Napa, CA 94559

Re: V Madrone Cellars, Chris and Pauline Tilley Use Permit Modification # P08-00099 (to Use Permit # PO4-0541-UP

Dear Ms. Hornisher:

In connection with the Use Permit Modification referenced above, detailed below is our timeline to complete the historical renovation of V Madrone Cellars, formerly known in the 1880's as the August Hersch Winery. Our intent is to complete the reconstruction of the Barrel Storage Facility this year in time for crush and at the same time initiate and complete the architectural plans necessary for the renovation of the Historic Winery/Residence in accordance with Secretary of Interior Standards and Guidelines for the Treatment of Historic Properties by December 2009.

2008

- MAY Commence road improvements under CALTRANS encroachment # 0406-6MC2098 immediately following Planning Commission Meeting of May 7, 2008
- MAY Complete relandscaping plan in the area of the Barrel Storage Facility
- JUNE Commence construction of Barrel Storage Facility in accordance with Secretary of Interior Standards and Guidelines for the Treatment of Historic Properties following Planning Department approval of Plans
- JULY Architect to commence development of plans for the renovation of Historic Winery/Residence
- AUG Elimination of two cottages as per Amended Project Revision Statement
- SEPT Complete construction and obtain final occupancy certificate for Barrel Storage Facility in time for 2008 crush for Barrel Storage Facility
- SEPT Move barrels from offsite location into Barrel Storage Facility
- OCT Open for visitation and marketing in Barrel Storage Facility until completion of Historic Winery /Residence renovations.
- OCT Architect, with Historical Architect oversight, to deliver draft of Historic Winery/Residence renovation plans to owner

V Madrone Cellars 3169 St. Helena Hwy. N St. Helena. CA 94574 Tel. 877.994.6311 vmadrone@sbcglobal.net



2009

- JAN Completed final Historic Winery/ Residence renovation plans and Building Permit Application delivered to Planning Department
- APR Commence renovation of Historic Winery/ Residence in accordance with Secretary of Interior Historical Standards following Planning Department approval of Plans
- DEC Complete Renovation of Historic Winery/Residence and obtain Final Certificate of Occupancy
- DEC Commence visitation and marketing in Historic Winery/ Residence

Sincerely,

Pauline and Chris Tilley