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Project Elements 

• Increase firm capacity to 60 MGD 
• Rehab 54” overflow pipe to Pond 1 
• Mechanical bar screens 
• Odor control 
• Electrical building 
• Vactor dump site 
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Goals 

• Redundancy 
– 60 MGD firm capacity 
– Environmental protection 

• Operational efficiency and safety 
– Bar screens 
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Costs 

• $14,820,000 bid amount in 2013 
• Notable differing site conditions 

$350,000 for 54” OVF pipe 
$200,000 for City of Napa water line 

• Total changes $847,600 (5.7%) 
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