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TO: Board of Directors

FROM: Trent Cave - Manager 
Napa-Vallejo Waste Management Authority 

REPORT BY: Belinda Yamate, Secretary, 253-4471 

SUBJECT: D.W. Nicholson Change Order

RECOMMENDATION

D.W. NICHOLSON CHANGE ORDER
DISCUSSION AND REQUESTED ACTION: Approval and authorization for the Authority Manager to sign a change 
order for Authority Agreement #05-04 for an additional $20,568 to provide and install an Elliot grounding bank has 
required by Pacific Gas and Electric Company and related increases in cost associated with the microturbine 
project.

EXECUTIVE SUMMARY

Pacific Gas and Electric Company has required the installation of an Elliot ground bank as part of the Mircoturbine 
Project.  These change orders will provide for the necessary equipment and installation of the ground bank.  

FISCAL IMPACT

Is there a Fiscal Impact? No

ENVIRONMENTAL IMPACT

ENVIRONMENTAL DETERMINATION: The proposed action is not a project as defined by 14 California Code of 
Regulations 15378 (State CEQA Guidelines) and therefore CEQA is not applicable.



BACKGROUND AND DISCUSSION

See attached change orders.

SUPPORTING DOCUMENTS
A . Change Order #3 
B . Change Order #4 

Manager:  Approve

Reviewed By: Belinda Yamate
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