GRA Committee Work Plan

2011

- **October 2011** ✓ — 1st Meeting of GRAC; Welcome/Intro Organization; GW Study Background
- **December 2011** ✓ — GW Study Background; CASGEM Outreach/Ed

2012

- **February 2012** ✓ — Sonoma County GW Program; GW Concepts; Consultant Scope of Work; Well Demo; Comm/Ed Plan
- **April 2012** ✓ — Outreach/Ed; MST Update; Outline of GW Moni-toring; Data Mgmt/ Well Conf
- **June 2012** ✓ — Adopt Mission St Comm/Ed; Hydro Cond. Concept.; GW Monitor-Plan(1-3)
- **July 2012** ✓ — Joint GRAC-WICC Meeting
- **August 2012** ✓ — GW Monitor-Plan(1-7); Adopt Comm -Ed Plan; Outreach Broch/Info
- **October 2012** ✓ — Work Plan; Data Mgmt/ Disclosure; GWM Plan; AOIs; Outreach Broch/Info; Next steps>

2013

- **February 2013** ✓ — LSCE Hydro-Conditions (Part II); GW Data Mgmt; Outreach Schedule; GW Ordin Updates (Intro)
- **January 2013** ✓ — GWM Plan Adoption; Outreach Broch/Info; LSCE Hydro-Condition & Recharge (Part I)
- **June 2013** ✓ — Ed/Outreach Updates; GW Ordin Updates; WAA Updates; Sustainability Ad-Hoc
- **April 2013** ✓ — GW Ordin Updates (cont'd); Outreach Activities Updates
- **July 2013** ✓ — Joint GRAC-WICC Meeting
- **< August to > October 2013** ✓ — Outreach Updates; GW Sustainability Objectives; WAA Updates & Ad-Hoc
- **December 2013** ✓ — GW Sustainabil-ity Objectives; WAA/Ad-Hoc Updates; Outreach Updates

2014

- **February 2014** ✓ — GW Sustainability Objectives; Finalize GRAC Recomms; Outreach Updates; Conclude GRACs Work
- **March 2014** ✓ — Public/Ind Outreach Workshops; Spring GW level well monitoring
- **April 2014 >>** — **GRAC Final Report to BOS**; Education/ Outreach; Well Outreach Monitoring; Next Steps...

WE ARE HERE